
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 249 Date: 23-Apr-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 323

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff and status meeting 0900-1000. Escort lead PB mechanical desginer and PB design staff on
tour of the bridge to discuss mechanical design issues. Track progress of FW Spencer mechanical pipe
and dehumidification system installation. Misc MEP paperwork and write diaries.

Bob Melvin and Adil Mohammad toured the bridge to inspect several design issue and discuss with FWS
and ABF. Among the issues, there was a discussion about how to weld long strings of pipe along the bike
path and still achieve quality welds. Bob M. informed FWS that he didn't want socket welds, but would
revisit the issue of using Vitrualic couplings every 6 lengths to make the pipe string easier to turn and
make the butt weld on the backside of the pipe. He indicated the use of the socket welded fitting is still not
allowed.

Bob M. Adil M., Bill O'Sullivan, and I went to elevation 143M on the tower to inspect the interference of the
tower head caged ladder base with the utility outlets at that location. The preliminary decision was to use a
layout similar to what is used to resolve the conflict between the uiility outlets and the top of the caged
ladder at Elevation 156.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew, including new hire Jim Perry, spent the shift fabricating the carbon steel pipe risers to
connect the 2 1/2" dW and 4" CA lines from the north side of W2W to the north barrier of the WB brdige
and installing PS-3 base plates on the PS-6 supports along the bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Diary: Dispute

Dehumidification System

Steve Moseley, Steve Gwizdak and Craig Perry spent the shift installing galvanized ductwork for the
dehumidification unit inside the east anchorage, south side.

128 0-000-000.128

Visitor:
Time Name Company Remarks

Parsons Brinkerhoff Lead Mechancial Designer10:00:00 AM Bob Melvin
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